

Implementation Plan for 2022-2023: Seven Steps

Step 1: The selection of the topics based on the survey results (Completed - September 2022)

Step 2: Set-up of the committees and ongoing management (July 2022 - March 2023)

Step 3: Development of the framing question and process design (August 2022 - February 2023)

Step 4: Participant selection methodology development (Completed - October 2022) and participants selection and onboarding (late 2022 - January 2023)

Step 5: Delivery of the Convention of The Future Armenian (March 10-12, 2023)

Step 6: The delivery of Final Report and launch of the new Convention - if it's going to be held permanently (May - June 2023)

Step 7: Development of the partner network

Step 1: The selection of the topics based on the survey results (Completed)

Aim: To identify issues to focus on, which will provide the opportunity of achieving both our innovation and project objectives.

Method: 3 of the 15 goals announced by The FUTURE ARMENIAN Initiative in April 2021 will be discussed by the CFA: "Historic Responsibility", "Armenia-Diaspora Unity", "Growing Population". The survey was conducted among the signatories of The FUTURE ARMENIAN, and the above-mentioned three were selected.

Criteria for the selection:

- goals requiring the most urgent solutions according the signatories;
- sets of goals are interconnected.

Step 2: Set-up of the committees (July-August 2022)

Aim: once the topics are identified, to set-up specific committees with a remit to determine the learning phase of the CFA for each topic.

Committees purpose:

- To ensure that the participants learning is optimised.
- To develop possible scenarios and recommendation drafts on each goal.
- To select speakers for the Convention.

Step 3: Framing question development & facilitation/deliberation process design (August 2022 - February 2023)

Aim: based on the topics selected, finalise and refine the framing question then design the overall process of the deliberation.

Deliverable documents:

Framing Questions

Step 4: Participant selection methodology and selection process (September 2022-January 2023)

Aim: (i) selection methodology development & (ii) lottery selection of a representative sample of Armenian residents and Diaspora.

Step 5: CFA Delivery (March 10-12, 2023)

Step 6: The delivery of Final Report and launch of the new Convention - if it's going to be held permanently (TBC: May - June 2023)

Aim: Launch of the final report and the new Convention

Step 7: Development of the partner network

Aim: to create a network of individuals and organisations capable of taking forward the citizens' proposals.